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Steps Status Date to Complete 

Building Committee Completed  

Municipal Approval to Form Committee and Hire 
Architect 

Completed  

Community/Village Board Awareness Ongoing  

Selection of Architect Completed November 2012 

Library Visits  Completed October 20, 2012 

Development of Building Program Statement Completed January 2013 

Evaluation of Options   

Preliminary Sketches    

Project Cost/Funding   

Municipal Approval to proceed with option 
selected 

  

Detailed Bidding/Construction Drawings  Date Unknown 

Bidding  Date Unknown 

Construction  Date Unknown 

Moving  Date Unknown 

Celebration  Date Unknown 

(Dates are subject to change; additional steps may be added to aid the building committee and library board) 

 

 

Building Committee      

 A building committee has been established by the Library Board.   
 

Municipal Approval      

 Authorized to proceed with committee appointment and architect selection using 

impact fees (August 2012) 

 By statute the board needs formal authority by the municipal board to proceed with a 

building project and the library board will seek this approval when an option is selected.  

 The library board should lay out the formal process that it will be undertaking for the 

building.  
  



 

Community Awareness     

 The Village board should be kept informed on a regular basis.   

 Increase the visibility and share the value/needs of the library which is essential for 

garnering community support for the building project. 

o Promote the need for additional library space  

o Update the community on activities 

o Promote the fundraising campaign 

 Develop informational/fundraising brochure (Friends) 

 Promote space needs in newspaper articles and Facebook postings 

 Create webpage on space needs 

 Summary of space needs report 

 Growth trends of the community and library 

 History of library and building 

 How to support the project 

 Photos of current building and other libraries 
 

Selection of Architect (In Process)     

 Selection of an architect should be modeled upon established process such as the 

Quality-Based Selection (QBS) method http://www.qbswi.org of the AIA Wisconsin 

http://www.aiaw.org.   

 The basic process would be: 

o Compile a list of architects with library experience 

o Invite firms to submit credentials 

o Evaluate the credentials 

o Visit projects completed by the architect and/or firm and/or contact references 

for projects 

o Interview the top 3 candidates 

o Reevaluate the top candidates and make selection.    
 

Library Visits       

 It is recommended that the board, staff and other interested individuals tour new or 

expanded libraries to see what design elements could be incorporated into a larger 

facility.    

o Focus should be paid to the general arrangement, entrances, work areas, 

seating, children’s area, young adult areas, layout of shelving, reading lounge 

areas, computer space and other special areas.   

o It is important to take notes and pictures of those features.   

o The essential design elements and arrangement should be incorporated into a 

building program statement.   

o Ask questions about what they were glad they did and what they wish that they 

had done differently? 

http://www.qbswi.org/
http://www.aiaw.org/


 

Development of Building Program Statement   

 A building program statement should be drafted by either library staff and/or a 

consultant and approved by the library board.   

 Provides direction to the architect in design development.   

 May be further refined depending on site selection and input from the architect.   

 Details collection sizes and specific space allocations.   

 May also be modified if a new building option is selected for the library.   
 

Evaluation of Options          

 Alternatives could include: 

 Construction of a new facility  

o More efficient use of space 

o Designed with flexibility 

o Plan for future expansion 

o Can be more costly than remodeling 

o Energy efficient including integration of green building principles based upon 

cost effectiveness 

o Parking 

o ADA Compliant 

 Renovation/Expansion of the Present Facility  
o Single story most effective to operate from a staffing viewpoint 
o Lack of parking 
o Would require acquisition of adjacent properties 
o Code/ADA requirements would need to be met 
o Topography presents a challenge for expansion 

 Conversion of an existing facility in the community.   
o Please note that the floor load requirement for libraries is 150 pounds per 

square.  Very few existing buildings meet this requirement especially ones with 
basements. 

o Existing vacant buildings in the Village will need a separate evaluation based on 
the projected space needs; location; remodeling costs and other factors.  Some 
of that evaluation can be done by IFLS staff while other parts should be done by 
an architect. 

o Might be a more cost effective solution.   



 

Site Selection Considerations  

 The location of the library is important for current and future growth of the 

library and the village.  

 The site should be easily accessible and have potential room for expansion.  

  Sufficient parking should be located on or near the site.   

 Criteria for Site Selection 

o Size of Lot 

o Shape of Lot 

o Visibility 

o Accessibility 

o Future Expansion 

o Suitable Topography  

o Adjacent Uses 

o Zoning 

o Environmental Issues 

o Existing Easements and Right of ways 

o Access to Utilities and other Infrastructure Needs 

o Ownership and Acquisition Costs 
 

Preliminary Sketches       
 These sketches would include an exterior sketch and interior sketch including 

furnishings.   

 These sketches will be reviewed and revised many times to ensure that the project is 

functional and meets the needs of the library.   

 The final draft of the preliminary sketch can be used to help market and raise funds for 

the project.   
 

Project Cost/Funding       

 The cost of the project will vary depending on site selection and option choice.  

 Estimates can be obtained from the architect.   

 Renovation and expansion of existing facilities are more complicated than estimating 

construction of a new building.  

 Projects may be funded totally with public funding, private funding, or a combination of 

public and private funding.   

o There is no one way that projects have been funded.   

o Most successful projects are either city funded or joint funded projects.   

  



Sources of Funding 

 Village Borrowing 

 

 Grants 

o Wisconsin Foundations Online http://www.wifoundations.org 

o Minnesota Council on Foundations http://www.mcf.org  

o Foundation Center Collection at L.E. Phillips Memorial Library 

http://www.ecpubliclibrary.info/research/grants-a-nonprofits.html  

 

 Fund Raising Events 

o Bake sales 

o Golf Tournaments 

 

 Donations 

o Community Wide mailing 

o Business 

o Individual 

 

 Friends of the Library 

 

Additional steps will include:      

 Detailed Bidding/Construction Drawings 

 Bidding 

 Construction 

 Moving 

 Celebration 
 

http://www.wifoundations.org/
http://www.mcf.org/
http://www.ecpubliclibrary.info/research/grants-a-nonprofits.html

